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CONSTRUCTION VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date 4/1/2008

ContractID 080125-501 Job No. J5P0833

County Pettis Route 30 i Original Bid Cost _$1,997,133.32
Contractor  Gaines Construction Company, Inc. By Randy Maye '
Designed By MoDOT Phone = 314-604-4633

VE # 0%-15
1 Description of existing requlrements and proposed change(s). Advantages/Dnsadvantages
The existing traffic control plans restricted turning movements and added long term lane drops that
would have an adverse impact on the traveling public. The intersection was also overdesigned with a
stone mastic mix design. We propose a cost savings by using a 125B PG70-22 & 250B PG70-22 mix
design, modify the traffic control using more daily lane drops verses long term lane drops and eliminate
temporary concrete barrier curb, short term marking tape, tape and paint removal.

2. Estimate of reduction in construction costs. ~ §39, 524 47

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

It is anticipated there will be no negative impacts to MoDOT.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104 6 of the

Specifications.

4/2/2008
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule,

4/15/08 No impact to schedule anticipated
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

" N/A

| (date and/or dates)

Value Engineering Proposal. dot




Additional Comuments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments: ‘Th"s patdas What Vas Gedid 8"\5@‘:5@4 PCevi ou\:',\-.é.

St [ ' f Yafos

Submitted By Resident Engineer - ' ' Date

Comments: 2 a | :
| tonone Witk {M p(Dpob.ceJ in the VE (Dmp'oso»\.
Approval % (%
Recor(t)mi;ended " m 4’ ( 2" ©%
] g:iz‘;:lig;n ded | -V District Engmeer v Date
Comments:

M Approval 722 !%' ot lers | 4208

[] Rejection : | State Construction and Materials Engineer : Date

Distribution: Resident Engineer, Project Manager, District Oper}aﬁons Engineer, State Construction and Materials Enginecr
*Value Enginecring Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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VALUE ENGINEERING PROPOSAL Job #: J5P0833 Contract 1.D. 080125-501

Route: 50
County: PETTIS
Bid Umﬁm 01/25/08
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UNDERRUN 150 4030132 >@uI>rﬁ0 CONCRETE _s_vﬁ.cmm PG 76-22 (SP125BSM _ 1254.4 TONS $103.75 -§130.144.00

MIX

TEMPORARY CONCRETE TRAFFIC BARRIER, TYPE . )
F,CONTRACTOR FURNISHED / RETAINED ,/mmm LF O\ 88800 $11,760.00

UNDERRUN 390 6173600C

UNDERRUN . 62053038 |PREFORMED REMOVABLE MARKING TAPE 4 IN., YELLOW . R -$1,373.86

. REDUCE 520 6207005A |PAVEMENT MARKING xm_<_0<>_r.q APE} : 3800 - LF / $0.20 -$760.00

COLDMILLING BITUMINOUS PAVEMENT FOR REMOVAL OF
SURFACING {GREATER THAN 3 IN. THICK)

UNDERRUN 540 6221003 \, 3987 SQYD N $3.80 -$15,150.60}

Underruns / Reductions $252,994.12) 4

4030317 |ASPHALTIC CONCRETE MIXTURE PG 70

-22 (SP250B MIX) | $55,070.11

COLDMILLING BITUMINOUS PAVEMENT FOR REMOVAL OF
SURFACING (GREATER THAN 3 IN. THICK)

ADD 540A 6221003 -3987 SQYD $3.95| ©  $15,748.65

Additions $213,469.65
VE Savings| -$39,524.47
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MEMORANDUM

MoDOT Missouri Department of Transportation
(e Project Operations-Construction
District 5
RECEIVED
008
TO: Pat McDaniel APR 032
Technical Support Engineer L
cehnl PP &l — Construcﬁon&Mmten‘mls-ECR

cC: Eric Bruss
FROM: Duane Kliethermes [V {4

District Final Plans Pfocessor
DATE: April 2, 2008
SUBJECT: District 5

V.E. Proposal

Job No. J5P0833

Contract I.D. 080125-501
Route 50, Pettis County

Attached is a value engineering proposal submitted by Gaines Construction Company on the
above mentioned project.

The contractor proposes to use SP125 B & SP250B asphalt mix in lieu of the Stone Mastic set up
in the contract, modifying the traffic control by using more daily lane drops.

We concur with our Resident Engineer and recommend this proposal be approved.

The potential savings involved are covered in the attachments

cc: File




